


MUNICIPAL SOLID WASTE PLANNING

WEEKS 52/01	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY
BRIGADE 01	REMAINING FRACTION	PACKAGING FRACTION	REMAINING FRACTION	FRACTION PAPER/ CARDBOARD	REMAINING FRACTION



STREET CLEANING PLANNING

WEEKS 52/01	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
BRIGADE 01 SWEEPER	MAIN ROAD + PHASE 2 & 3	MAIN ROAD + PHASE 1 ROAD B (1 TIME/MONTH)	MAIN ROAD + PHASE 4 & 5 + PHASE 7 (2 TIMES/MONTH)	MAIN ROAD + PHASE 6 + REVIEWS (ROAD B & OTHERS)	MAIN ROAD (INTENSIVE) + ROAD PHASE 8	
BRIGADE 02 PIAGGIO	BINS (ROAD MR/P2/P3) + HOT SPOTS + FURNISHINGS	BINS (ROADS MR & B/P1) + FURNISHINGS	BINS (VIAL MR/P4/P5/P7) + RECYCLING POINTS HYDRO-JET CLEANING	BINS (ROADS MR & B) + FURNISHINGS	BINS (ROADS MR /P8) + FURNISHINGS	BINS REVIEW + HOT SPOTS (NO SWEEPER)

GARDENING PLANNING					
WEEK 52	22/12/2025	23/12/2025	24/12/2025	25/12/2025	26/12/2025
	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY
BRIGADE 01	WEEDISNG OF LEFT SIDEWALK SECTION FROM EUM TO ENTRANCE		NON-WORKING	HOLIDAY	WEEDISNG OF LEFT SIDEWALK SECTION FROM EUM TO ENTRANCE
BRIGADE 02					
BRIGADE 03	REVIEW IRRIGATION NETWORK				REV. IRRIGATION

GARDENING PLANNING					
WEEK 01	29/12/2025	30/12/2025	31/12/2025	01/01/2026	02/01/2026
	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY
BRIGADE 01	WEEDING AND CLEANING OF ITALY ST., ICELAND ST. AND IRELAND ST.		NON-WORKING	HOLIDAY	WEEDING AND CLEANING OF ITALY ST. ICELAND ST. IRELAND ST.
BRIGADE 02					
BRIGADE 03	REVIEW IRRIGATION NETWORK				REV. IRRIGATION

OTHER OUT-OF-PROGRAMMING WORK

On Friday 02/01/2026 the entrance lawn, the square garden, the entrance roundabout, the Phase 6 roundabout, and the roundabout next to the Multi-Purpose Building (EUM) are mowed.

Note: Any of the scheduled tasks may be modified based on the actual needs of the services, any reported issues, or specific requests from the EUC.