


MUNICIPAL SOLID WASTE PLANNING

WEEKS 30/31	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY
BRIGADE 01	REMAINING FRACTION	PACKAGING FRACTION	REMAINING FRACTION	FRACTION PAPER/ CARDBOARD	REMAINING FRACTION



STREET CLEANING PLANNING

WEEKS 30/31	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
BRIGADE 01 SWEEPER	MAIN ROAD + PHASE 2 & 3	MAIN ROAD + PHASE 1 ROAD B (1 TIME/MONTH)	MAIN ROAD + PHASE 4 & 5 + PHASE 7 (2 TIMES/MONTH)	MAIN ROAD + PHASE 6 + REVIEWS (ROAD B & OTHERS)	MAIN ROAD (INTENSIVE) + ROAD PHASE 8	
BRIGADE 02 PIAGGIO	BINS (ROAD MR/P2/P3) + HOT SPOTS + FURNISHINGS	BINS (ROADS MR & B/P1) + FURNISHINGS	BINS (VIAL MR/P4/P5/P7) + RECYCLING POINTS HYDRO- JET CLEANING	BINS (ROADS MR & B) + FURNISHINGS	BINS (ROADS MR /P8) + FURNISHINGS	BINS REVIEW + HOT SPOTS (NO SWEEPER)

GARDENING PLANNING					
WEEK 30	20/07/2026	21/07/2026	22/07/2026	23/07/2026	24/07/2026
	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY
BRIGADE 01	TRIMMING OF FICUS TREES FOR ALIGNMENT ON ENTRANCE ROAD TO PUEBLO ESPAÑOL		TRIMMING OF FICUS TREES FOR ALIGNMENT ON ROADS IN PHASE 1		
BRIGADE 02	TRIMMING OF HEDGES FOR ALIGNMENT, CLEARING AND CLEANING ON ROAD B (BOTH SIDES)				MOWING AT ENTRANCE AND ROUNDABOUTS
BRIGADE 03	REVIEW OF THE IRRIGATION NETWORK				

GARDENING PLANNING					
WEEK 31	27/07/2026	28/07/2026	29/07/2026	30/07/2026	31/07/2026
	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY
BRIGADE 01	TRIMMING OF FICUS TREES FOR ALIGNMENT ON ROADS IN PHASE 1		TRIMMING OF FICUS TREES FOR ALIGNMENT ON PASEO ALAMEDA IN PHASE 7		
BRIGADE 02	TRIMMING OF HEDGES FOR ALIGNMENT, CLEARING AND CLEANING ON ROAD B (BOTH SIDES)				MOWING AT ENTRANCE AND ROUNDABOUTS
BRIGADE 03	REVIEW OF THE IRRIGATION NETWORK				

Note: Any of the scheduled tasks may be modified based on the actual needs of the services, any reported issues, or specific requests from the EUC.