


MUNICIPAL SOLID WASTE PLANNING

WEEKS 40/41	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY
BRIGADE 01	REMAINING FRACTION	PACKAGING FRACTION	REMAINING FRACTION	FRACTION PAPER/ CARDBOARD	REMAINING FRACTION



STREET CLEANING PLANNING

WEEKS 40/41	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
BRIGADE 01 SWEEPER	MAIN ROAD + PHASE 2 & 3	MAIN ROAD + PHASE 1 ROAD B (1 TIME/MONTH)	MAIN ROAD + PHASE 4 & 5 + PHASE 7 (2 TIMES/MONTH)	MAIN ROAD + PHASE 6 + REVIEWS (ROAD B & OTHERS)	MAIN ROAD (INTENSIVE) + ROAD PHASE 8	
BRIGADE 02 PIAGGIO	BINS (ROAD MR/P2/P3) + HOT SPOTS + FURNISHINGS	BINS (ROADS MR & B/P1) + FURNISHINGS	BINS (VIAL MR/P4/P5/P7) + RECYCLING POINTS HYDRO- JET CLEANING	BINS (ROADS MR & B) + FURNISHINGS	BINS (ROADS MR /P8) + FURNISHINGS	BINS REVIEW + HOT SPOTS (NO SWEEPER)

GARDENING PLANNING					
WEEK 40	28/09/2026	29/09/2026	30/09/2026	01/10/2026	02/10/2026
	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY
BRIGADE 01	CLEARING AND CLEANING ON VISTAS AL GREEN STREET		CLEARING AND CLEANING ON BIKE LANE PHASE 2	MOWING AT ENTRANCE AND ROUNDABOUTS	
BRIGADE 02	TRIMMING OF HEDGES FOR ALIGNMENT, CLEARING AND CLEANING ON THE MAIN ROAD (BOTH SIDES AND MEDIAN), FROM THE MAINTENANCE FACILITY TO THE BLACK GRAVEL ROUNDABOUT				
BRIGADE 03	TRIMMING OF HEDGES FOR ALIGNMENT, CLEARING AND CLEANING ON THE MAIN ROAD (BOTH SIDES AND MEDIAN), FROM THE MAINTENANCE FACILITY TO THE BLACK GRAVEL ROUNDABOUT				
BRIGADE 04	REVIEW OF THE IRRIGATION NETWORK				

GARDENING PLANNING					
WEEK 41	05/10/2026	06/10/2026	07/10/2026	08/10/2026	09/10/2026
	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY
BRIGADE 01	TRIMMING OF HEDGES FOR ALIGNMENT, CLEARING AND CLEANING ON PHASE 2 AREAS (BÉLGICA AVENUE AND BAHAMAS STREET)			MOWING AT ENTRANCE AND ROUNDABOUTS	
BRIGADE 02	TRIMMING OF HEDGES FOR ALIGNMENT, CLEARING AND CLEANING ON PHASE 2 AREAS (BÉLGICA AVENUE AND BAHAMAS STREET)			CLEARING AND CLEANING ON BIKE LANE PHASE 2	
BRIGADE 03	PRUNING PALM TREES LESS THAN 3M IN THE OASIS				
BRIGADE 04	REVIEW OF THE IRRIGATION NETWORK				

OTHER OUT-OF-PROGRAMMING WORK	
EARLY IN THE MORNING OF WEEK 41, WEED CONTROL TREATMENTS WILL BE CARRIED OUT IN HUNGRIA ST., FRANCIA, LITUANIA AND LETONIA STREETS, AS WELL AS IN THE AREA SURROUNDING THE LUXEMBOURG ROUNDABOUT	

Note: Any of the scheduled tasks may be modified based on the actual needs of the services, any reported issues, or specific requests from the EUC.